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ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 11:13:23

CONTID: C16022         ESTIMATE NO: 0004 FINL 2005

PCN: 16022-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/S Platte Emerg Brdge Repr PERCENT TIME:

PROJECT NO: BR 0252-389                   

I25/S Platte Emerg Brdge Repr

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/23/2007 DATE TIME STARTED 12/04/2006

7926 S. Platte Canyon Road DATE LET 11/29/2006 DATE WORK BEGAN 12/04/2006

 DATE AWARDED 11/29/2006 DATE TIME STOPPED 02/26/2007

 DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED 02/26/2007

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 12/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 213,779.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 107,710.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,615.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.82

TIME ALLOW:

ORIG TIME ALLOW:

73 WORK DAYS

WORK DAYS21

99.72%

600.00

0.00

0.00

1,615.65

$

$

$

$

0.00

213,179.92

213,179.92

0.00

213,179.92

0.00

0.00

213,179.92

0.00

AMOUNT DUE 213,179.92 1,615.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,615.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 16022-BID    ESTIMATE RUN 04/23/2007

PROJECT: BR 0252-389                   ESTIMATE NO: 0004 11:13:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

140.00000 1.000 140.00

620-00020  
 

0160 TRAFFIC CONTROL INSPECTION FOR ADDITIONAL WORK 35.000 35.000

DAY 0.000 0.00

125.00000 35.000 4,375.00

630-00007  
 

0165 TRAFFIC CONE - TRAFFIC CONES FOR ADDITIONAL WORK 51.000 51.000

EACH 0.000 0.00

15.00000 51.000 765.00

630-80380  
 

0170 BARRICADE (TYPE 3 M-A) (TEMPORARY) FOR ADDITIONAL WORK 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

630-80335  
 

0175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) FOR 
ADDITIONAL WORK

6.000 6.000

EACH 0.000 0.00

80.00000 6.000 480.00

630-80341  
 

0180 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FOR 
ADDITIONAL WORK

2.000 2.000

EACH 0.000 0.00

90.00000 2.000 180.00

630-80342  
 

0185 MOBILIZATION RE-MOBILIZATION OF EQUIPMENT TO COMPLETE 
ADDITIONAL WORK

0.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-00000  
 

CAT 0200 $0.00 11,140.00CURRENT AMT 7,140.00 $$

CAT NO0300 BRIDGE F-16-DP 

0005 STRUCTURAL STEEL 9,500.000 9,500.000

LB  0.000 0.00

6.00000 9,500.000 57,000.00

509-00000  
 

0010 STRUCTURAL STEEL (SPECIAL) 577.000 577.000

LB  0.000 0.00

34.50000 577.000 19,906.50

509-00010  
 

0015 PAINT EXISTING STRUCTURE (SPECIAL) 1.000 1.000

GAL 0.000 0.00

4,000.00000 1.000 4,000.00

509-90002  
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PCN: 16022-BID    ESTIMATE RUN 04/23/2007

PROJECT: BR 0252-389                   ESTIMATE NO: 0004 11:13:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-16-DP 

0020 MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00000  
 

0025 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

626-01000  
 

0030 FLAGGING 132.500 132.500

HOUR 0.000 0.00

25.00000 132.500 3,312.50

630-00000  
 

0035 TRAFFIC CONTROL INSPECTION 15.000 15.000

DAY 0.000 0.00

125.00000 15.000 1,875.00

630-00007  
 

0040 TRAFFIC CONTROL MANAGEMENT 10.000 8.000

DAY 0.000 0.00

500.00000 8.000 4,000.00

630-00012  
 

0045 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 5.000

EACH 0.000 0.00

200.00000 5.000 1,000.00

630-80335  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

80.00000 10.000 800.00

630-80341  
 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000

EACH 0.000 0.00

90.00000 12.000 1,080.00

630-80342  
 

0060 TRAFFIC CONE 20.000 20.000

EACH 0.000 0.00

15.00000 20.000 300.00

630-80380  
 

0065 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16022-BID    ESTIMATE RUN 04/23/2007

PROJECT: BR 0252-389                   ESTIMATE NO: 0004 11:13:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-16-DP 

0075 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0085 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0100 ADDED ITEM (LUMP SUM)/ PAINTING REQUESTED BY CDOTOF 
NEWLY PLACED STRUCTURAL STEEL -

1.000 1.000

L S 0.000 0.00

895.92000 1.000 895.92

900-00014  
 

0105 ADDED ITEM (EACH)/ NW 13, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

9,050.00000 1.000 9,050.00

900-00007  
 

0110 ADDED ITEM (EACH)/ SE 3, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

9,230.00000 1.000 9,230.00

900-00007  
 

0115 ADDED ITEM (EACH)/ SE 16, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

11,870.00000 1.000 11,870.00

900-00007  
 

0120 ADDED ITEM (EACH)/ NW 3, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

900-00007  
 

0125 ADDED ITEM (EACH)/ SE 4, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

900-00007  
 

0130 ADDED ITEM (EACH)/ NW 24, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

900-00007  
 

0135 ADDED ITEM (EACH)/ SE 24, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

11,260.00000 1.000 11,260.00

900-00007  
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PCN: 16022-BID    ESTIMATE RUN 04/23/2007

PROJECT: BR 0252-389                   ESTIMATE NO: 0004 11:13:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-16-DP 

0140 ADDED ITEM (EACH)/ NW 2, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

11,260.00000 1.000 11,260.00

900-00007  
 

0145 ADDED ITEM (EACH)/ NW 23, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

900-00007  
 

0150 ADDED ITEM (EACH)/ SE 2, INSTALL AND PAINT TYPE II 
REPAIR

1.000 1.000

EACH 0.000 0.00

11,100.00000 1.000 11,100.00

900-00007  
 

CAT 0300 $0.00 202,039.92CURRENT AMT 206,639.92 $$

PROJECT TOTAL 0.00 $ 213,179.92CURRENT AMT 213,779.92 $$


